To: McCoy, ErinfMcCoy.Erin@epa.gov]}

From: Williams, Mike

Sent: Tue 10/18/2016 8:55:39 PM

Subject: RE: Des Moines TCE Human Health Risk Assessment
2016 1018 DesMoinesTCE Dico.pdf

Hi Erin:

I changed the line that says “Risk Assessment Technical Memorandum” to “Risk Assessment
Planning Technical Memorandum™ because that was probably confusing. We did an upfront
planning memorandum. I also changed the date of the final risk assessment and made a few
other cosmetic tweaks (see attached).

Thanks,

Mike

Mike Williams | Sr. Project Manager/tydr Hogist

Mike Williams@tetratech.com
Tetry Tech | Complex World, Clear Solutions™

From: McCoy, Erin [mailto:McCoy.Erin@epa.gov]

Sent: Tuesday, October 18,2016 2:53 PM

To: Williams, Mike <Mike.Williams@tetratech.com>

Subject: RE: Des Moines TCE Human Health Risk Assessment

Mike, the dates for Task 3 are not updated. It says that we should have the risk assessment right
now. Please correct and send back to me asap.
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Erin McCoy, P.G. | Remedial Project Manager

EPA Region 7| Superfund Division | Superfund Remediation Branch
11201 Renner Blvd | Lenexa, KS 66219

Phone: 913.551.7977

mecoy.erin@epa.gov | www.epa.gov

From: Williams, Mike [mailto:Mike Williams@tetratech.com]
Sent: Tuesday, October 18,2016 12:07 PM

To: McCoy, Erin <McCoy.Erin@epa.gov>

Subject: RE: Des Moines TCE Human Health Risk Assessment

Erin —

The risk assessment has been in technical review for a few days. David Homer put a request in
to find out where it stands this morning, but he hasn’t heard back. It should be ready to go
unless there’s a mistake that someone has to chase down. I put it in my updated schedule as
being done this Thursday. I added Mod 2 and 3 to the schedule.

We’re a little behind on the SPA remedial alternatives, but we will kick into gear and focus on
that.

The schedule 1s attached. If you have any comments or would like changes, please let me know.

Thanks,
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Mike

Mike Williams | Sr. Project Manager/tHydrogeo

Mike Willlams@tetratech.com

Tetra Tech | Complex World, Clear Solutiong™

From: McCoy, Erin [mailto:McCoy. Erin@epa.gov]

Sent: Tuesday, October 18,2016 8:05 AM

To: Williams, Mike <Mike Williams@tetratech.com>

Cec: Dorsey, Debra <Dorsey.Debra@epa.gov>

Subject: Des Moines TCE Human Health Risk Assessment

Mike, I believe we should have received the Human Health Risk Assessment by now and should
be getting the Focused Feasibility Study for the SPA this week. If things have changed for some
reason, please let me know.

I’ll be in training all day today, however, can you send me an update on where we are with
things when you send the revised schedule today? Thanks!

Ty [y

Erin McCoy, P.G. | Remedial Project Manager
EPA Region 7| Superfund Division | Superfund Remediation Branch
11201 Renner Blvd | Lenexa, KS 66219

Phone: 913.551.7977
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